

MAILPIPES

Project Status Report

Project URL: https://mailpipes.online/	Date: May 23, 2026
Platform Status: Live / Operational	Prepared By: Development Team

Executive Summary

The Mailpipes platform is currently live with its core emailing functionalities fully operational. The SMTP and Google Mail integrations are complete and working as intended, while the Outlook module remains on standby pending further management requirements.

Key Module Updates

1. SMTP Mail Section	● Operational
• SMTP Connection: Fully stable and operating flawlessly without any latency. • Tracker Domain: Successfully configured; emails are being delivered and tracked (opens/clicks) in real-time.	
2. Google Mail Section	● Active (Under Verification)
• Backend Functionality: Completely functional. Account connection, tracking domain integration, and email dispatch are operating smoothly. • Google Verification Status: The application is currently in Production Mode and undergoing the official Google Developer Console review.	
Verification Note: The developer email (vineetvineet8006@gmail.com) will automatically be removed from the consent screen once Google completes its standard verification and compliance audit. The backend pipeline is fully stable during this period.	

3. Outlook Mail Section

 Inactive

- No recent functional requirements or updates were provided for this section. Consequently, development has not been initiated.
- This module is currently on hold until further scope alignment from management.

Status Summary Matrix

Module	Current Status	Tracker Domain	Current Action / Remark
SMTP Mail	 Live	 Working	Ready for production scaling.
Google Mail	 Live	 Working	Awaiting standard Google App approval.
Outlook Mail	 Inactive	 Pending	Awaiting management scope and requirements.

Report Status: Final • Project: Mailpipes Bulk Mail System Center